

Minutes STA-2 JIP meeting

Date: 1 December 2025 9:00-10:00 CET
Venue: Online


Agenda:

- Status update & participant overview
- Formalize work packages and WP leaders
- Kick-off first tasks

Presentation

The slides presented and discussed in the meeting are shared on [STA-2 JIP | MARIN](#)

If you don't have an account, you can use the "create an account" button (see example below) and thereafter you'll receive an email with your credentials within 2 working days. If you do have an account (for access to other Marin joint industry projects) it need to be coupled to the STA-2 account. In that case, let us know by sending an email to STA-2@marin.nl



Attendance

At the moment, STA-2 has 15 participants of which 13 were present at this meeting (see list below). Lloyds Register and COMMIT were not present during the meeting.

Company	Name
Bureau Veritas	Anne Laure Gaigneux , Kasra Pakravan
ClassNK	Kei Sugimoto
Damen	Scott Terry
Fincantieri	Giovanni Coan
HSVA	Jonas Wagner
JMU	Yoshitaka Nishihara, Tomoki Wakabayashi
MARIN	Gijs Struijk, Rob Grin
Navantia	Luis Garcia Rueda, Antonio Anguita Vega
Oshima Shipbuilding	Takayuki Izumi, Luis Fabricio
QinetiQ	Alex Brooker
RISE	Sofia Werner, Olof Klerebrant
Sintef Ocean	Prateek Gupta
SSSRI	Xing Lei
Tsuneishi	Takano Kotaro, Akibayashi Hideaki, Hatamure Miu

Finance

For the full scope as outlined in the project plan, 20 participants are required. At the time of the meeting, 15 companies are participating. This is sufficient to start phase 1 of the project. As outlined in the open meeting on 8 Apr 2025 (also available on the STA-2 website) and presented in this meeting, phase 1 consists of the full scope except for the measurement techniques in WP2 (incl. electrical power measurement), the model tests in WP3 and the full-scale trials in WP4. In addition, changes in the Dutch government funding means we can only apply for 100 k€ subsidy instead of the initially planned 25% = 305 k€. Note that approval of this subsidy is still pending. This increased the number of required participants for the full scope to 24.5.

	Description	Project plan (20 participants) [kEuro]	Phase 1 (15 participants) [kEuro]
	MARIN contribution	45	45
	Subsidy Dutch government	305	100
	Participant contribution	900	675
Total		1250	820

The expectation is that we will attract additional participants. For them the early bird fee still applies, as it is extended to the next meeting (7-10 April 2026). This was unanimous decided during a vote during the meeting. In the unlikely event the number of participants remains 15, only phase 1 of the project will be executed.

Kasra Pakravan from Bureau Veritas asked if it was possible to move budget from WP5 (Procedures, implementation & dissemination) to WP4 (Validation trial campaigns). After an initial vote in favour of it, Jonas Wagner from HSVA and Prateek Gupta from Sintef Ocean asked if the decision can be postponed until the next meeting. This was unanimous decided in the third vote (that replaced the outcome of the second vote).

The phase 1 budget allocation remains as outlined below until the next meeting:

	Description	Project plan (20 participants) [kEuro]	Phase 1 (15 participants) [kEuro]
WP1	Aspects of uncertainty	75	75
WP2	Measurement techniques and test protocols	100	100
WP3	Correction methods	285	225
WP4	Validation trial campaigns	300	-
WP5	Procedures, implementation & dissemination	195	195
	Management	140	100
	Contingency	155	125
Total		1250	820

Introduction WP1 task

Olof Klerebrant from RISE give a short outline of the WP1 tasks on uncertainty quantification that RISE is leading. It was proposed to organise a workshop in January 2026. All participants are invited to join this workshop and invitation will be shared soon.

Actions

The following actions were identified:

#	Action	Who	When
001	Invitation for WP1 workshop	Olof, RISE	<19 Dec
002	Selection of Chairman	Gijs/Rob, MARIN	< next meeting
003	Selection of WP lead WP2	Gijs/Rob, MARIN	< next meeting
004	Provide contact details	All participant	<15 Jan

Next meeting

The next meeting will be in combination with the Blue Week organized in Marseille, France from 7-10 April 2026 (<https://blueforum.org/>). Meeting schedule is not finalised yet but will be announced by email once available.